

NUKE LTD

676 WELLS RD
BOULDER CITY
NEVADA 89005

INVOICE N° **SW70-008-B**
DATE **02/02/2026**
JOB REF **1974 Bronco (Wimbledon White)**
VIN **U15GLU84208**

CLIENT:
Farrell Goodman

DESCRIPTION	TOTAL USD
PHASE 1: INVOICED LABOR (Feb 21 - Aug 14, 2025) 41 hours @ \$150/hr — See page 2 for itemized breakdown	6,145.00
PHASE 2: SHOP LABOR (Aug 15 - Oct 2025) 12 documented work days × 6h × \$150/hr — See page 2 for itemized breakdown	10,800.00
MATERIALS Stainless exhaust piping (\$300.00) + Wimbledon White paint (\$298.70)	598.70
PROJECT ACCOUNTING & DOCUMENTATION 2 hours @ \$150/hr	300.00
	SUBTOTAL 17,843.70
	PREVIOUSLY PAID (Aug 15 & Aug 28, 2025) -6,000.00
	BALANCE DUE USD 11,843.70

NUKE LTD EIN NUMBER: 93-3397016

Electronic deposits and Wire transfers:

Account name: NUKE LTD
Routing/ABA number: 324377516
Account Number: 45458288

Bank Name: AMERICA FIRST CREDIT UNION
Branch Name: HENDERSON
Bank Address: 370 N STEPHANIE ST, HENDERSON, NV 89014

International Wire information:

Beneficiary FI/Destination:
Bank Name: AMERICA FIRST CREDIT UNION
Routing/ABA number: 324377516
Account Number: 45458288
Account name: NUKE LTD

Intermediary bank: Wells Fargo Bank, N.A.
Address: 420 Montgomery San Francisco, CA 94104
Swift code: WFBIUS6S

TECHNICAL DOCUMENTATION — Invoice SW70-008-B

1974 Ford Bronco (Wimbledon White) | VIN: U15GLU84208 | Client: Farrell Goodman

VEHICLE RECEIVED: JANUARY 7, 2025

Jan 6: "Bronco owner wants to drop off white bronco at shop today"
Jan 7: "Looks like the bronco is loaded up heading to yucca"

PHASE 1: INVOICED LABOR (FEB 21 - AUG 14, 2025)

DATE	HOURS	WORK PERFORMED
Feb 21	4h 0m	Measure, source and install belt, get oil, coolant
Feb 22	9h 59m	Steering tie rods, 4x4 linkage, trans kickdown, trans coolant lines, steering shaft, brake booster, wiper motors, hood shocks
Feb 23	2h 59m	Transfer case, shifter linkage, AC dials, rad supports, doors, door glass, regulators, vent windows, mirrors
Feb 23	8h 59m	Door vent windows, interior wiring, steering column, dash cluster cover, dipstick fab, carb linkage
Feb 24	1h 59m	O2 sensors, stabilizer bars, e-brake linkage, fender brackets, body mounts
Feb 24	2h 37m	Assembly continuation, parts order
Aug 13	3h 0m	Engine wiring
Aug 14	7h 25m	Engine wiring completion
TOTAL	41h	@ \$150/hr = \$6,145.00

PHASE 2: SHOP LABOR (AUG 15 - OCT 2025) — TEXT-DOCUMENTED WORK DAYS

DATE	WORK PERFORMED	EVIDENCE
Aug 19	Brake line fittings, electrical connectors (fan, fuel pump, sending unit)	iMessage
Aug 20	Driveshaft measurement, window/door panel prep	iMessage
Aug 21	Radiator mounts FABRICATION, transfer case yokes, driveshaft, floor hole cut	iMessage + WhatsApp
Aug 22	Radiator bracket sourcing, window install	iMessage
Aug 26	Brake line FABRICATION, headlight switch wiring	iMessage
Aug 28	MSD ignition wiring traced & corrected	iMessage
Sep 10	Bumper removal for paint prep	iMessage
Sep 18	Wimbledon White paint pickup, epoxy for bumpers	iMessage
Sep 19	Brake lines fabricated, proportioning valve removed, system bled (found water contamination)	iMessage
Sep 22-23	Bumpers painted, center console painted	iMessage + WhatsApp
Oct 9	Tailgate painted	WhatsApp
TOTAL	12 documented work days	@ 6h/day x \$150/hr = \$10,800.00

COMPLETED WORK (PHOTO VERIFIED)

- Mechanical:
- Engine wiring (MSD, Holley EFI integration)
 - Brake lines fabricated, system bled, proportioning valve work
 - Transfer case yokes installed, driveshaft work
 - Steering tie rods, column, shaft
 - 4x4 transfer case linkage floor hole cut

PAYMENTS RECEIVED

DATE	AMOUNT	EVIDENCE
Aug 15	\$2,500.00	Wire
Aug 28	\$3,500.00	Wire
TOTAL	\$6,000.00	

- Springs installed
- Power steering line fabricated

Paint (booth work):

- Front & rear bumpers - Wimbledon White
- Center console - Wimbledon White
- Tailgate - Wimbledon White (full repaint)

Body:

- Windshield installed (pickup from Acme Henderson)
- Bumpers installed with 1" tubing spacers
- Tailgate reinstalled post-paint
- Chrome radiator brackets installed
- Wiper motor installation
- Firewall access panel (custom steel plate)

MATERIALS & EXPENSES

DATE	ITEM	AMOUNT
Sep 2025	Stainless exhaust piping	\$300.00
Sep 18	Wimbledon White paint	\$298.70
TOTAL		\$598.70

WORK NOT COMPLETED

- Steering column bezel
- Glove box installation
- Final tuning